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INSTRUCTIONS: 
Research principal investigators and/or project managers should complete a quarterly progress report (QPR) for each calendar 
quarter during which the projects are active.  

 

WisDOT Research Program Category 

 Policy Research 

 Wisconsin Highway Research Program 

 Other:        

Report Period (enter year and check which quarter) 

Year: 2014 

 Quarter 1 (Jan 1 – Mar 31)   Quarter 3 (Jul 1 – Sep 30) 

 Quarter 2 (Apr 1 – Jun 30)   Quarter 4 (Oct 1 – Dec 31) 

Project Title 

Performance of Pile Supported Sign Structures 

WisDOT Project ID 

0092-14-02 

Principal Investigator Name 

Andrew Boeckmann 

Project Oversight Committee Chair Name 

Jeff Horsfall 

Project Start Date (m/d/yyyy) 

8/8/2013 

(Area Code) Telephone Number 

573-882-6084 

(Area Code) Telephone Number 

608-243-5993 

Original End Date (m/d/yyyy) 

2/7/2015 

Email Address 

boeckmanna@missouri.edu 

Email Address 

Jeffrey.Horsfall@dot.wi.gov 

Current End Date (m/d/yyyy) 

2/7/2015 

 

Project Schedule Status (check one) 

 On Schedule         On Revised Schedule         Ahead of Schedule         Behind Schedule 
 

Project Budget Status 

 

Project Description   

Perform a field load test and numerical modeling of two pile groups to investigate load transfer for sign foundations.   

 
Progress This Quarter (includes meetings, work plan status, contract status, significant progress, etc.) 

The research team worked on Task 3, Data Analysis and Interpretation, in this quarter. The data collected during the field 
research of the past quarter has all been reduced and analyzed to produce tables and plots that summarize the loads and 
displacements for the structures throughout the load test. The team is in the process of interpreting the data using Ensoft 
GROUP. Additional efforts to potentially interpret the data using a finite element code developed internally are also 
underway. Finally, the team is working on a draft of the Final Report (Task 4), which should be completed by the end of 
October. 

 
Anticipated Work Next Quarter 

The research team will finish interpretation of test data and a draft of the Final Report in the next quarter.   

 
Circumstances Affecting Project or Budget 

Currently, work on the project is underway and is being performed consistent with the research plan and project budget.   

 
Attach / Insert Gantt Chart and Other Project Documentation 

The Gantt chart from the research plan is included below. Currently the research team is working on Task 3 and Task 4. 
The project is on schedule, consistent with the Gantt chart. 

Total 

Project Budget 

Expenditures Current 
Quarter 

Total Expenditures % Funds Expended % Work Completed 

$99,999.00 $55,251.00 $99,999.00 100% 85% 
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